

**SECRET**

*EB  
File*

SAPC - 21494  
Copy 3 of 4

20 November 1957

Eastman Kodak Company  
Rochester, New York

Gentlemen:

Re: Contract No. HF-EN-590

Reference is made to your letter dated 10 September 1957, concerning the additional costs involved in modification of one additional A-9 machine.

We do not feel that it is necessary to modify the present scope of the contract at this time. The modification costs in the estimated amount of [ ] are considered allowable charges to this contract. If the costs exceed the amount presently funded in the contract, consideration will be given to adding additional funds for this work.

25X1A

Very truly yours,

25X1A

[ ]  
Contracting Officer

25X1A

PS/DCI [ ] pf

Distribution:

- Orig - [ ] EK  
2 - HF-EN-590  
3 - Proj. Comp.  
4 - Proj. Chrono

DOUG - CONTRACTOR HAS INDICATED IN  
LETTER THAT ADDITIONAL PROBABLY  
WONT BE REQUIRED TO COVER THIS.

*DAN  
11/20/57*

**SECRET**

*(1)*